:force External Engagement Strategy

March 10

:OMPLETE

o inform RFI, scope of
›rce analysis, and
›rce recommendations.

ni ssion

RFI

IN PROGRESS

Will inform Advisory Committee Listening Session, Taskforce Public Hearing, & Taskforce recommendations.

Feb – June

May 11 – June 19

IN PROGRESS

Will provide supplemental information to the RFI. It will also inform the Advisory Committee Listening Session.

Public Research

Public Hearing

PLANNING

Conducted during Consumer Financial Wellbeing Week, and will inform Advisory Committee Listening Session & Taskforce recommendations.

July 16

September 3

PLANNING

Will be used to test, refine, confirm, and develop final recommendations.

Advisory Committee Listening Session

State & Federal Regulator meeti

PLANNIN(

Will confirm efficacy o recommendations, directionally inform st federal regulators of Taskforce recommend

Sep - Nov

Consumer Financial Protection Bureau

blic Communications and Rollout Plan

June 1: RFI comment window closes

June 12: Publish a blog post from the Taskforce Chair announcing future engagement activities and summari what's already been done in terms of external engagement.

July 1: Post agenda and public hearing invitation details on the events page of the Bureau webpage.

July 16: Taskforce Public Hearing

August 18: Post Advisory Committee agenda on Bureau website, which will include discussions prompts for Taskforce-Advisory Committee Listening Session.

September 3: Taskforce-Advisory Committee Listening Session.

September 4: Publish a blog post from the Taskforce Chair thanking stakeholders for feedback and highlight next steps for the Taskforce's work and recommendations.

September-November: Engagements will occur with state and Federal partners. Details under developmen

Date TBD: Additional communications on the release of the report and recommendations.